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RECEIVED 
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HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report —Whiteside Dialysis (Proj. No. 16-051) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and Renal Treatment Centers-Illinois Inc. 
(the "Permit Holders") to submit the annual progress report for Whiteside Dialysis (Project No. 
16-051). As you are aware, on March 14, 2017, HFSRB approved the Permit Holders' certificate 
of need application for the relocation of Whiteside Dialysis (the "Project"). Pursuant to Section 
1130.760, the Permit Holders submit the following information regarding the progress of Project 
Permit #16-051. 

1. Status of the Project  

The Project was obligated on July 5, 2017 through the execution of the construction 
contract for the dialysis facility. Shell construction was started by the Developer on August 21, 
2017 and was 100% complete on February 16,2018. The interior build out was started on October 
23, 2017 and is 100% complete. The Certificate of Occupancy was received on February 20, 2018 
and the facility's first treatment date is expected to be April 28, 2018. 

2. Costs Incurred to Date  

To date, the Permit Holders have incurred $2,421,121 in project costs. 
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PROJECT COSTS Approved Expended ' 
$819,441 New Construction Contracts $1,281,775 

Contingencies $110,000 $0 

A & E Fees $107,625 $145,064 

Consulting & Other Fees $60,501 $7,684 

Moveable Equipment $606,524 $446,703 

Fair Market Value of Leased Space & Equipment $1,002,229 $1,002,229 

Other Costs to be Capitalized 

Net Book Value of Existing Equipment 

$0 $0 

Estimated Total Project Cost $3,168,654 $2,421,121 

3. Sources of Funds  

The project will be financed through $3,168,654 in cash and cash equivalents. 

4. Anticipated Completion Date  

The anticipated completion date for the Project is March 31, 2019. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy V. Tincknell 

cc: 	Mary J. Anderson, DaVita Inc. 
Lynanne Hike, DaVita Inc. 
Jim Burke, DaVita, Inc. 
Anne Cooper, Polsinelli PC 
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